

PLAZA SOUTH Association, Inc.

February 17, 2020

Capital Project Schedule by Tower - Updated

A & B Towers	Elevator Modernization Concrete/Painting - Catwalk Fire System Modernization A Tower Only - Balcony B Tower Only - Balcony	October 1, 2019 through February 28, 2020 December 9, 2019 through March 13, 2020 February 1, 2020 through April 30, 2020 November 1, 2019 through June 16, 2020 November 17, 2020 through January 4, 2021
C & D Towers	Concrete/Painting - Catwalk Fire System Modernization Elevator Modernization C Tower Only - Balcony D Tower Only - Balcony	December 9, 2019 through March 13, 2020 February 1, 2020 through April 30, 2020 Mid-June, 2020 through mid-October, 2020 November 17, 2020 through January 4, 2021 October 19, 2020 through November 16, 2020
E & F Towers	Elevator Modernization Concrete/Painting - Catwalk Fire System Modernization F Tower Only - Balcony E Tower Only - Balcony	March 5, 2020 through late June, 2020 January 15, 2020 through April 3, 2020 May 1, 2020 through June 30, 2020 November 25, 2019 through June 8, 2020 March 7, 2020 through March 31, 2020
G & H Towers	Concrete/Painting - Catwalk G Tower Only - Balcony H Tower Only - Balcony Fire System Modernization Elevator Modernization	March 2, 2020 through May 6, 2020 September 18, 2020 through October 16, 2020 August 11, 2020 through September 17, 2020 May 1, 2020 through June 30, 2020 Mid-October, 2020 through early-February, 2021
J & K Towers	Concrete/Painting - Catwalk Elevator Modernization J Tower Only - Balcony K Tower Only - Balcony Fire System Modernization	March 2, 2020 through May 6, 2020 July 1, 2020 through October 31, 2020 August 11, 2020 through September 17, 2020 July 2, 2020 through August 10, 2020 July 1, 2020 through August 31, 2020
L & M Towers	Elevator Modernization Concrete/Painting - Catwalk L Tower Only - Balcony M Tower Only - Balcony Fire System Modernization	March 5, 2020 through July 10, 2020 March 2, 2020 through May 6, 2020 July 2, 2020 through August 10, 2020 May 25, 2020 through July 1, 2020 July 1, 2020 through August 31, 2020
N & P Towers	Concrete/Painting - Catwalk Elevator Modernization N Tower Only - Balcony P Tower Only - Balcony Fire System Modernization	March 2, 2020 through May 6, 2020 October 1, 2019 through March 2, 2020 May 25, 2020 through July 1, 2020 June 19, 2020 through October 2, 2020 September 1, 2020 through October 31, 2020

Carousel will be working on Saturday, February 22nd, Saturday, February 29th, and Saturday, March 7th completing Core Drilling on the F Tower balconies. Please expect noise on these dates.

Timeframes are estimated and are subject to change.